City of Sunnyvale

Ten Year Project Costs
by Project Category and Type

Revised Ten Year Project
Project  Project Name Prior Years Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan Plan Plan Grand
Number Actual | 2003-04| 2004-05 2005-06 2006-07 2007-08 ~ 2008-09  2009-10  2010-11  2011-12  2012-13  2013-14| Total Total
Category:  Capital
Type: General
801408 Particulate Trap Retrofit
57,907 | 166,093 | 0 0 0 0 0 0 0 0 0 o] o] 224000
809901 Government Access Programming
259,016 | 190,985 | 0 0 0 0 0 0 0 0 0 o] o| 450,001
817400 Downtown Plaza Park
906,033 | 5,996,833 | 0 0 0 0 0 0 0 0 0 ol o| 6902866
819560 Library Automation Project
303260 | 74,979 | 0 0 0 0 0 0 0 0 0 ol o] 378239
819951  Underground Storage Tank Containment Testing
9,425| 103,062 | 0 0 0 0 0 0 0 0 0 ol o| 112487
820570  Minor Building Modifications
36459| 11,897 10,100 10,302 10,508 10,718 10,933 11,151 11,374 11,602 11,834  12070| 110592| 158,948
820610 Downtown Area Maintenance
300915| 122,778 132,793 0 0 0 0 0 0 0 0 o] 132793 556486
821090 Community Center Theatre Seating Replacement
99,930 10,940 | 0 0 0 0 0 0 0 0 0 ol o] 110870
821110 Power Generation Facility Improvements
575,042 | 661,957 | 0 0 0 0 0 0 0 0 0 o] o] 1,236,999
821280 Upgrade Networking to Remote City Sites
225357| 8,643 0 0 0 0 0 0 0 0 0 o] o] 234,000
821370  Sunnyvale Senior Center Construction
10,537,889 | 1,982,544 | 0 0 0 0 0 0 0 0 0 o] 0| 12,520,433
821531  Multimodal Transit Station
13,003,869 | 300,631 | 0 0 0 0 0 0 0 0 0 o] o| 13,304,500




City of Sunnyvale

Ten Year Project Costs
by Project Category and Type

Revised Ten Year Project
Project  Project Name Prior Years Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan Plan Plan Grand
Number Actual 2003-04 2004-05  2005-06  2006-07  2007-08  2008-09  2009-10 2010-11  2011-12  2012-13  2013-14| Total Total
821650  Animal Shelter Services
178,741| 1,100,000 | 0 0 0 0 0 0 0 0 0 o] o| 1278741
823490 Downtown Public Improvements
462| 1,499,828| 62172 0 0 0 0 0 0 0 0 o] 62172] 1562462
823510 Downtown Underground Parking Structure
6,561,868 | 157,954 | 0 0 0 0 0 0 0 0 0 o] o| 6719822
823570  Short-Term Office Space Solution
993,910| 932,090 | 0 0 0 0 0 0 0 0 0 o] o| 1.926,000
823730  Sunnyvale Office Center Facility Infrastructure Replacement
28,353 12,647 | 0 0 0 0 0 0 0 0 0 ol 0| 41,000
824050 Thermal Imaging Camera & RIC Bag System Acquisition
10,655| 50,645 | 0 0 0 0 0 0 0 0 0 ol 0| 61,300
824070 ADORE Field Training Software Programs & PDAs
o] 40389 0 0 0 0 0 0 0 0 0 ol 0| 40,389
824120 Evidence Barcode Tracking System
o| 54586 0 0 0 0 0 0 0 0 38586 o] 38586 93,172
824150  Network Infrastructure
o| 522940] 0 0 0 0 0 0 0 0 0 ol o] 522940
824160 Emergency Vehicle Preempt Transmitter Replacement
o| 14526| 14671 14965 15264 12,354 0 0 0 0 0 o] 57,254] 71,780
824870 Town Center Parking Structure Demolition
o] o| 800,000 0 0 0 0 0 0 0 0 o] 800000| 800,000

Total 34,089,091 14,016,947 1,019,736 25,267 25,772 23,072 10,933 11,151 11,374 11,602 50,420 12,070 1,201,397 49,307,435



Project Information Sheet
Project: 801408 Particulate Trap Retrofit

Category: Capital Type: General Department: Public Works

Origination Year: 2002-03 Phase: Planning Project Manager: Gene Waddell

Planned Completion Year: 2003-04 % Complete: n/a Project Coordinator: Gene Waddell

Origin: Staff Interdependencies:  none

Element: 3 Environmental Management Goal: 3.7C Fund: 595 General Services
Sub-Element: 3.7 Air Quality Neighborhood: City Wide Sub-Fund: 100 Fleet Services

Statement of Need

This project is fully funded by the Bay Area Air Quality Management District (BAAQMD) - Diesel Particulate Matter Retrofit Control Devices for Heavy-Duty Vehicles or PM 10 Program. The
PM 10 Program provides up to $8,000 per vehicle for labor and materials associated with retrofitting certain post 1994 model year diesel trucks with particulate matter traps. Particulate matter traps
reduce up to 85% of the particulates (soot) in diesel engine exhaust emissions that contribute to unhealthy air quality. While the use of particulate matter traps is not mandatory, voluntary use of
these devices will greatly reduce diesel exhaust particulate emission.

The grant will allow the City to retrofit 28 City trucks. The retrofit consists of an initial monitoring phase where the particulate trap (P Trap) manufacturer monitors exhaust temperature to ensure
efficient P Trap performance. If a subject vehicle generates sufficient exhaust temperature during a normal duty cycle, that vehicle will be retrofitted with a P Trap. Vehicles that do not generate a
high enough temperature for efficient operation will not be approved for the retrofit.

Service Level

Particulate matter traps reduce up to 85% of the particulates (soot) in diesel engine exhaust emissions that contribute to unhealthy air quality.

Issues
While we expect that all or most of the City vehicles identified will be eligible for the P Trap retrofit, there is a possibility that some vehicles will not generate sufficient exhaust temperature to
satisfy manufacturer requirements. If this occurs, the City will order the retrofit of a lesser number of vehicles and return the unused funds to BAAQMD.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 57,907 166,093 0 0 0 0 0 0 0 0 0 0 0 224,000
Revenues
Bay Area Air Quality 166,093 0 0 0 0 0 0 0 0 0 0 0
Management District
Total 57,907 166,093 0 0 0 0 0 0 0 0 0 0 0 224,000

Transfers-In
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Particulate Trap Retrofit 801408



Project Information Sheet

Project: 809901 Government Access Programming

Category: Capital Type: General Department: Information Technology
Origination Year: 1992-93 Phase: Design Project Manager: Marilyn Crane

Planned Completion Year: 2003-04 % Complete: 50 Project Coordinator: none

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: 7.2A Fund: 35  City General Fund
Sub-Element: 7.2 Community Participation Neighborhood: City Wide Sub-Fund: 100 General

Statement of Need

The project includes the purchase of additional equipment to be used for Sunnyvale's cable TV operation for the KSUN government channel 18 and public access channel 60. Equipment purchases
have been and will be funded from an original amount of $450,000 received from TCI Cablevision under the cable TV franchise agreement with the City.

Service Level

Funds in this project may be used for additional cable services that may be added to enhance delivery of information to citizens and businesses or to provide new benefits/services to the community.

Issues
None.

Project Financial Summary

Financial Data

Prior

Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 259,016 190,985 0 0 0 0 0 0 0 0 0 0 0 450,001
Revenues
Total 450,000 0 0 0 0 0 0 0 0 0 0 0 0 450,000
Transfers-In
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Government Access Programming

809901




Project: 817400 Downtown Plaza Park

Project Information Sheet

Category: Capital Type: General Department: Community Development
Origination Year: 1996-97 Phase: Construction Project Manager: Hira Raina

Planned Completion Year: 2003-04 % Complete: 50 Project Coordinator: Trudi Ryan

Origin: Staff Interdependencies:  Parks and Recreation, Public Works
Element: 2 Community Development Goal: 2.6D Fund: 385 Capital Projects
Sub-Element: 2.2 Open Space and Conservation Neighborhood: Washington Sub-Fund: 100 General Fund Assets

Statement of Need

The Downtown Plaza Project consists of construction of a 1.6 acre roof top plaza located at the existing Sunnyvale Underground Parking Garage, 200 E. Evelyn Avenue, bound by Evelyn Avenue,
Frances Street and Taaffe Street. The project involves the construction of an enhanced open space for public use to serve as a focal point for downtown and community activities.

The project life cost of $6,902,866 is funded by the following sources: Proposition 40 funds $943,604, Park Dedication fees $4,937,878, Mozart land sale proceeds $1,000,000, and General Fund

monies $21,384.
Service Level

This project will result in a new downtown open space/plaza.

Issues

Starting in FY 2004/05, $92,372 in operating funds for the Downtown Plaza have been included in Program 265, Neighborhood Parks and Open Space Management.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 906,033 5,996,833 0 0 0 0 0 0 0 0 0 0 0 6,902,866
Revenues
Proposition 40 Parks Funding 943,604 0 0 0
Total 1,000,000 943,604 0 0 0 1,943,604
Transfers-In
Park Dedication Fund 2,212,832 0 0 0
Total 2,746,430 2,212,832 0 0 0 4,959,262
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Downtown Plaza Park 817400



Project: 819560 Library Automation Project

Project Information Sheet

Category: Capital Type: General Department: Libraries

Origination Year: 1997-98 Phase: Planning Project Manager: Victoria Johnson

Planned Completion Year: 2003-04 % Complete: 70 Project Coordinator: Marsha Pollak

Origin: Staff Interdependencies:  Finance, Information Technology
Element: 6 Cultural Goal: 6.2D Fund: 35  City General Fund
Sub-Element: 6.2 Library Neighborhood: City Wide Sub-Fund: 100 General

Statement of Need

The current library integrated automation system was installed in 1988. This project provides funding to replace the outdated computer system with a new system making use of current computer
technology. The network wiring and PCs have been installed. Project costs are for central site hardware for the new operating system, application software and licenses, authority processing as well
as migration, installation and training costs. Operating costs are for the rental rates associated with the new hardware and software. This project has been delayed by the failure of library system
vendors to complete development of all the elements of the next-generation integrated library system. Our current vendor has been purchased by another company, Sirsi Inc. Sirsi is closing our
California based software support office and cutting support personnel to the bare minimum. We have narrowed our choice of new vendors to two companies, and we are moving to making our

decision and ultimately migrating to a more stable environment.

Service Level

Patrons will be able to access the Library catalog from home or office via the Web. They will have the capability to easily access other area library catalogs in order to share resources. The City
will also be able to offer information resources such as the Internet and online text of periodicals.

Issues

This project was reduced as part of the budget reduction plan for the FYY 2003/2004 Budget.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total

Project Costs 303,260 74,979 0 0 0 0 0 0 0 0 0 0 0 378,239
Revenues

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In

Fund Reserves 74,979 0 0 0 0 0 0 0 0

Total 303,260 74,979 0 0 0 0 0 0 0 378,239
Operating Costs 0 0 0 37,132 38,245 39,393 40,575 41,792 43,046 44,337 45,667 47,037 377,224 377,224
Library Automation Project 819560



Project Information Sheet
Project: 819951 Underground Storage Tank Containment Testing

Category: Capital Type: General Department: Public Works

Origination Year: 2001-02 Phase: Construction Project Manager: Gene Waddell

Planned Completion Year: 2004-05 % Complete: 75 Project Coordinator: Gene Waddell

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: 7.3E Fund: 595 General Services

Sub-Element: 7.3 Legislative/Management Neighborhood: City Wide Sub-Fund: 100 Fleet Services
Statement of Need

The Underground Storage Tank Upgrades Project was established in FY 2002/2003 through the budget process. The project was designed to test all City underground fuel tanks to ensure
compliance with State underground storage tank regulation (SB 989), and perform upgrades/ modifications to comply with test results.

The current budget for FY 2003/04 is to implement the upgrades to comply with SB 989 test results, which showed that the Corporation Yard and City Hall fuel station sites would require
upgrade/modification work. In addition, the fuel tanks at the Golf Course should be removed and replaced with aboveground tanks.
Service Level

Staff has researched this issue and has found that the level of upgrades /modifications required in Sunnyvale is consistent with other local agencies and private operators of underground fuel tanks.
The City of Sunnyvale fully complied and passed all required federally mandated tests in 1998 and has performed all upgrades/modifications and retrofits to comply with the strict 1998 regulations.
The City has also passed subsequent spot checks by the water and air districts for our fuel sites. The 1998 federal requirements were considered to be the ultimate standard. However, due to the

concerns surrounding ground and surface water contamination from Methyl Tertiary-Butyl Ether (MTBE), the State of California found it necessary to exceed the 1998 federal standards by a wide
margin.

Issues

It is anticipated that underground fuel tank regulations will continue to require increasingly stricter measures to comply with federal, state and local air and water quality measures. While necessary
for responsible operation, compliance with these regulations is costly and will continue to drive up the cost of fuel for anyone buying fuel in California.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 9,425 103,062 0 0 0 0 0 0 0 0 0 0 0 112,487
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
Fund Reserves 103,062 0 0 0 0 0 0 0 0 0 0
Total 9,425 103,062 0 0 0 0 0 0 0 0 0 0 0 112,487
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Underground Storage Tank Containment Testing 819951



Project: 820570 Minor Building Modifications

Project Information Sheet

Category: Capital Type: General Department: Parks and Recreation
Origination Year: 1998-99 Phase: Ongoing Project Manager: Larry laquinto

Planned Completion Year: Ongoing % Complete: n/a Project Coordinator: none

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: 7.3E Fund: 35  City General Fund
Sub-Element: 7.3 Legislative/Management Neighborhood: City Wide Sub-Fund: 100 General

Statement of Need

This project will provide for emergency and non-routine repair or remodeling of building components, structures and furnishings in response to changing departmental and programmatic needs.
This project allows the Facilities Management Division to take the lead on small building modification projects that are required by building occupants and ensure safety for the users.

Service Level

While projects will vary year to year, this effort allows the Facilities Management Division to better respond to the changing needs of customers.

Issues
None.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 36,459 11,897 10,100 10,302 10,508 10,718 10,933 11,151 11,374 11,602 11,834 12,070 110,592 158,948
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
Fund Reserves 11,897 10,100 10,302 10,508 10,718 10,933 11,151 11,374 11,602 11,834 12,070 110,592
Total 36,458 11,897 10,100 10,302 10,508 10,718 10,933 11,151 11,374 11,602 11,834 12,070 110,592 158,947
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Minor Building Modifications

820570




Project: 820610 Downtown Area Maintenance

Project Information Sheet

% Complete: n/a

Department: Public Works
Project Manager: Douglas Mello
Project Coordinator: Bill Fosbenner
Interdependencies:  none

Category: Capital

Origination Year: 1997-98

Planned Completion Year: 2004-05

Origin: Staff

Element: 1 Land Use and Transportation
Sub-Element: 2.1 Land Use and Transportation

Neighborhood: Washington

Fund: 35  City General Fund
Sub-Fund: 100 General

Statement of Need

Murphy Avenue has experienced a resurgence of activity during the past several years. Farmers markets attract large crowds on weekends. Mid-week market events are especially colorful during
the summer and the new palette of restaurants is offering a more varied dining experience, including sidewalk seating. Decorative tree lighting has been installed to promote economic
development. Special events like the annual Art and Wine Festival and State of the City events draw ever-larger crowds. Effects of this growth have been a corresponding required increase in

hardscape and landscape maintenance along Murphy Avenue.

Service Level

This project provides funding for the maintenance of the Murphy Avenue area hardscape and landscape. Increase in use of the area has required an increase in maintenance activities. This work is

likely to change as the development of the downtown area continues and it is anticipated that this work will become the responsibility of the businesses in the area.

Issues

Staff recommends the on-going operating costs be funded through a business improvement district.

Project Financial Summary

Financial Data Prior Budget 2004-05 2009-10 2010-11 2011-12 10 Year Grand
Actual 2003-04 Budget Total

Project Costs 300,915 122,778 132,793 0 0 0 132,793 556,486
Revenues

Total 0 0 0 0 0 0 0 0
Transfers-In

Fund Reserves 122,778 132,793 0 132,793

Total 300,915 122,778 132,793 0 132,793 556,486
Operating Costs 0 0 0 0 0 0 0 0
Downtown Area Maintenance 820610



Project Information Sheet
Project: 821090 Community Center Theatre Seating Replacement

Category: Capital Type: General Department: Parks and Recreation
Origination Year: 1999-00 Phase: Completed Project Manager: Larry laquinto

Planned Completion Year: 2003-04 % Complete: 100 Project Coordinator: none

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: 7.3E Fund: 385 Capital Projects
Sub-Element: 7.3 Legislative/Management Neighborhood: City Wide

Sub-Fund: 100 General Fund Assets

Statement of Need

Project completed. The theatre seating at the Community Center had reached its life expectancy. This project provided comfortable, more durable, and longer-lasting theatre seats for community
use. FY 2003/04 remaining project costs include the purchase of supplies and components to repair the chairs in the future until the next scheduled replacement.

Service Level

Maintains existing service levels. The theatre seating replacement allowed city programs at this location to continue giving patrons a comfortable seating environment to enjoy the performances.

Issues
Project completed.

Project Financial Summary

Financial Data

Prior

Budget

2004-05

2005-06

2006-07

2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 99,930 10,940 0 0 0 0 0 0 0 0 0 0 0 110,870
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
Fund Reserves 10,940 0 0
Total 99,931 10,940 0 0 110,871
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Community Center Theatre Seating Replacement

821090




Project Information Sheet

Project: 821110 Power Generation Facility Improvements

Category: Capital Type: General Department: Public Works

Origination Year: 1999-00 Phase: Ongoing Project Manager: Lorrie Gervin

Planned Completion Year: 2004-05 % Complete: n/a Project Coordinator: Dan Hammons

Origin: Staff Interdependencies:  none

Element: 3 Environmental Management Goal: 3.3C Fund: 385 Capital Projects

Sub-Element: 3.3 Sanitary Sewer System Neighborhood: City Wide Sub-Fund: 200 Sewer Fund Assets
Statement of Need

This project is to complete upgrades and modifications to the Power Generation Facility. These modifications are necessary to ensure the ability to export power full-time and increase equipment
reliability and longevity. The following list describes the modifications being made: Installation of Air/Fuel Ratio controllers, Computer Monitoring, Fuel System Pressure Control, VAR/FR
Performance Optimization, Cooling Tower & Heat Loop, Fuel Filtration/ Refrigerant Dryer, Risk Analysis, Addition of Natural Gas and evaluation of third Genset for export.

Service Level

Modifications and upgrades will provide stability in export of power and increase life of equipment.

Issues

This project results in operating savings of $100,000 per year. This savings is shown in the operating budget of Program 342 - Wastewater Management.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04

Budget Total
Project Costs 575,042 661,957 0 0 0 0 0 0 0 0 0 0 0 1,236,999
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In

Fund Reserves 661,957 0 0 0 0 0 0 0 0

Total 575,042 661,957 0 0 0 0 0 0 0 0 1,236,999
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Power Generation Facility Improvements 821110



Project Information Sheet
Project: 821280 Upgrade Networking to Remote City Sites

Category: Capital Type: General Department: Information Technology

Origination Year: 1999-00 Phase: Implementation Project Manager: Shawn Hernandez

Planned Completion Year: 2003-04 % Complete: 100 Project Coordinator: Marilyn Crane

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: 7.3l Fund: 595 General Services

Sub-Element: 7.3 Legislative/Management Neighborhood: City Wide Sub-Fund: 300 Technology Services
Statement of Need

The City added remote connectivity to the golf courses in FY 2002-2003 as part of the implementation of a point-of-sale and tee reservation system being developed by the Information Technology

application staff. The IT Department is also in the process of upgrading its campus network infrastructure to handle the higher volume of network traffic at a faster speed as a result of the increased
use of web-based applications.

Service Level
The purchase of network hardware will build a foundation on which to improve the network traffic speed by more than ten fold as well as support improved network security and traffic monitoring.

Issues
As more applications are using client-server and web-based technologies, there is a need for increased network speed.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04

Budget Total
Project Costs 225,357 8,643 0 0 0 0 0 0 0 0 0 0 0 234,000
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In

Fund Reserves 8,643 0 0 0 0 0 0 0

Total 225,357 8,643 0 0 0 0 0 0 0 234,000
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Upgrade Networking to Remote City Sites 821280



Project: 821370 Sunnyvale Senior Center Construction

Project Information Sheet

Category: Capital Type: General Department: Parks and Recreation
Origination Year: 1999-00 Phase: Implementation Project Manager: Hira Raina

Planned Completion Year: 2003-04 % Complete: 100 Project Coordinator: John Lawrence

Origin: Council Interdependencies:  none

Element: 6 Cultural Goal: 6.1B Fund: 385 Capital Projects
Sub-Element: 6.1 Recreation Neighborhood: City Wide Sub-Fund: 100 General Fund Assets

Statement of Need

This project replaces the existing leased facilities that serve as the Sunnyvale Multi Purpose Senior Center. A new center, constructed on City property at the Community Center site, will provide
long-term cost savings as a result of ownership compared to the cost of leasing and by avoiding the costly repairs and renovation work necessary to keep the old facilities in safe and good working
condition. Additionally, a new building will provide better quality facilities to the growing senior population. This project also provides improvements to on-site parking. Applied Materials has
donated $1.2 million to the City for this construction effort. Costs for projected increases in program delivery have been added to the operating program. Increased costs for facility maintenance,
ITD, furniture and equipment rental rates are estimated and included in the project operating costs.

Service Level

The basic provision of a senior center will not change as a result of this project. The improved facility, along with the close proximity to the other Community Center buildings and the expected
increase in the senior population are likely to increase the demand for programs and activities. The new facility also provides an increased amount of space dedicated to senior activities.

Issues
None.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 10,537,889 1,982,544 0 0 0 0 0 0 0 0 0 0 0 12,520,433
Revenues
Contribution From Developer 120,000 0 0 0 0 0 0 0 0
Solar Energy Rebate 206,000 0 0 0 0 0 0
Total 2,237,518 326,000 0 0 0 2,563,518
Transfers-In
General Fund - General -35,000 0 0 0 0 0 0 0
Fund Reserves 1,691,544 0 0 0 0 0
Total 8,300,371 1,656,544 0 0 0 9,956,915
Operating Costs 0 0 0 114,750 118,193 121,738 125,391 129,152 133,027 137,018 141,128 145,362 1,165,759 1,165,759
Sunnyvale Senior Center Construction 821370




Project Information Sheet
Project: 821531 Multimodal Transit Station

Category: Capital Type: General Department: Public Works

Origination Year: 2000-01 Phase: Completed Project Manager: Hira Raina

Planned Completion Year: 2003-04 % Complete: 100 Project Coordinator: John Hopkins

Origin: Staff Interdependencies:  none

Element: 1 Land Use and Transportation Goal: 1.C3 Fund: 385 Capital Projects
Sub-Element: 2.1 Land Use and Transportation Neighborhood: City Wide Sub-Fund: 100 General Fund Assets

Statement of Need

This project is to establish a multi-modal transit center in downtown Sunnyvale. This type of center would enhance the downtown for the City, having it well-positioned for the future in terms of
transit accessibility, as well as assist CalTrain in finding a solution for its parking needs and better coordinate the bus/train connection in Sunnyvale. This project includes 4 phases: 1) construction
of a parking structure, 2) construction of new train station and gateway, 3)landscape and surface parking, and 4) development for restaurant use.

Completion of the Parking Structure was achieved in November 2002. Overall construction completion is scheduled for FY 2003/04.
This project is funded by a total of $11,860,200 in revenues and a transfer of $1,444,300 from the Parking District. The revenue sources are:1) $861,245 from State Surface Transportation

Program; 2) $2,101,367 from Peninsula Corridor Joint Powers Board (PCJPB)/CalTrain; and 3) $8,897,588 from VTA/County Measure A and B funds.

Service Level
No service level effect.

Issues

The budget in FY 2003/2004 includes prior year carryover plus an additional $136K funded by PCJPB. PCJPB provided the City with additional funds to pay for the additional environmental
study, environmental cleanup, supplemental design costs, and construction costs for the enhanced station facilities.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 13,003,869 300,631 0 0 0 0 0 0 0 0 0 0 0 13,304,500
Revenues
Other Agencies-Reimbursement 136,000 0 0 0 0 0 0 0 0 0 0 0
Santa Clara Co VTA MBTIP 122,358 0 0 0 0 0 0 0 0 0

Transit Program

Total 11,601,842 258,358 0 0 0 0 0 0 0 0 0 0 0 11,860,200

Transfers-In

Fund Reserves 42,274 0 0 0 0 0 0 0 0
Total 1,402,026 42,274 0 0 0 0 0 0 0 0 1,444,300
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Multimodal Transit Station 821531




Project: 821650 Animal Shelter Services

Project Information Sheet

Category: Capital Type: General Department: Public Safety

Origination Year: 2000-01 Phase: Implementation Project Manager: Greg Kevin

Planned Completion Year: Ongoing % Complete: 10 Project Coordinator: Bill Bielinski

Origin: Staff Interdependencies:  none

Element: 4 Public Safety Goal: 4.1A Fund: 385 Capital Projects
Sub-Element: 4.1 Law Enforcement Neighborhood: City Wide Sub-Fund: 100 General Fund Assets

Statement of Need

During FY 2000/2001 the cities of Sunnyvale, Santa Clara, Saratoga, Monte Sereno, Cupertino, Campbell, and the Town of Los Gatos entered into a Joint Powers Agreement creating the Silicon
Valley Animal Control Authority (SVACA) to provide animal field and shelter services. This project was to fund the capital costs associated with building a new animal shelter, with Sunnyvale's
costs representing a 32.41% share contribution. During FY 2002/03, Sunnyvale voted to withdraw from SVACA and contract with the City of Palo Alto for shelter services.

Service Level

Continuation of existing service level.

Issues

As a result of the withdrawal from SVACA and contract with Palo Alto, the FY 2002/2003 budget for this project was reduced down to $1,100,000. This represents Sunnyvale's contribution
towards the Palo Alto Animal Shelter capital improvement project.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 178,741 1,100,000 0 0 0 0 0 0 0 0 0 0 1,278,741
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
General Fund - General 28,399 0 0 0 0 0 0 0 0 0 0
Fund Reserves 1,071,601 0 0 0 0 0 0 0 0
Total 178,741 1,100,000 0 0 0 1,278,741
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0
Animal Shelter Services 821650



Project Information Sheet

Project: 823490 Downtown Public Improvements

Category: Capital Type: General Department: Public Works

Origination Year: 2001-02 Phase: Planning Project Manager: Hira Raina

Planned Completion Year: Ongoing % Complete: 0 Project Coordinator: John Hopkins

Origin: Staff Interdependencies:  none

Element: 2 Community Development Goal: 2.5A Fund: 315 Redevelopment Special Revenue
Sub-Element: 2.5 Community Design Neighborhood: Washington Sub-Fund: 400 Redevelopment Capital Projects

Statement of Need

The Downtown Specific Plan addresses the need to distinguish and enhance the downtown. This project would provide enhanced public facilities such as, but not limited to, special sidewalk
paving, lighting fixtures, benches, landscaping, landmarks, gateways, wayfinding system, etc. This project is to determine design features, schedule construction and incorporate the features into

projects.
Service Level

This project provides funding for enhanced public facilities in the downtown area. Design elements have been selected such as benches, decorative poles, ash urns and special sidewalk paving.
Some of these elements have been installed with the Mozart Development and this project would allow for the continued installation of these types of amenities throughout the downtown area.

Issues

The timing of improvements is important to assure viability of existing businesses and minimize disruption of planned developments.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 462 1,499,828 62,172 0 0 0 0 0 0 0 0 0 62,172 1,562,462
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
Redevelopment Fund - General 0 62,172 0 0 0 0 0 0 0 0 0 62,172
Fund Reserves 1,499,828 0 0 0 0 0
Total 463 1,499,828 62,172 0 0 62,172 1,562,463
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Downtown Public Improvements 823490



Project: 823510 Downtown Underground Parking Structure

Project Information Sheet

Category: Capital Type: General Department: Public Works

Origination Year: 2000-01 Phase: Completed Project Manager: John Hopkins

Planned Completion Year: 2003-04 % Complete: 100 Project Coordinator: none

Origin: Staff Interdependencies:  none

Element: 1 Land Use and Transportation Goal: 1.C3 Fund: 245 Parking District
Sub-Element: none Neighborhood: City Wide Sub-Fund: n.a.

Statement of Need

To facilitate the development of three office buildings by the Mozart Development Corporation in Downtown Sunnyvale, the Sunnyvale Parking District sold land to Mozart that was formerly
surface parking. As part of the financial consideration for this land, Mozart agreed to construct an underground parking facility containing approximately 250 parking spaces and deed the facility to
the City upon completion. Funds in the amount of $6,425,000 were received from Mozart and placed into escrow. These funds, together with interest earnings on them, will be used to reimburse

Mozart for construction costs for the facility. The funds remaining in FY 2003/04 is for final payment and close out of the project.

Service Level

Construction of this parking facility will provide 250 parking spaces for use by the Downtown Parking District. The developer will pay all costs for operating and maintaining the facility.

Issues

This project provides for the funding of the City’s share of the downtown underground parking structure constructed with the Mozart Development. The City’s share was contributed to the City by
the developer and then used to reimburse the developer for the construction as it progressed. The project has been completed. This project is recommended for funding for close out and final

payment.

Project Financial Summary

Financial Data

Prior

Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 6,561,868 157,954 0 0 0 0 0 0 0 0 0 0 0 6,719,822
Revenues
Total 112,127 0 0 0 0 0 0 0 0 0 0 0 0 112,127
Transfers-In
Fund Reserves 157,954 0 0 0
Total 6,449,741 157,954 0 0 0 6,607,695
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Downtown Underground Parking Structure

823510




Project: 823570 Short-Term Office Space Solution

Project Information Sheet

Category: Capital Type: General Department: Parks and Recreation
Origination Year: 2001-02 Phase: Planning Project Manager: Larry laquinto

Planned Completion Year: 2004-05 % Complete: 50 Project Coordinator: none

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: none Fund: 385 Capital Projects
Sub-Element: 7.6 General Services Neighborhood: City Wide Sub-Fund: 100 General Fund Assets

Statement of Need

This project was designed to implement the short-term space solutions fit plan developed by the City as a result of a 30,000-sq. ft. office space deficit. In 1998, a consultant was hired to evaluate
the overall space needs for the City. Due to the magnitude of the issue it was necessary to separate the long and short-term space needs and develop projects accordingly.

This project provides much needed short-term office space to City employees and relieves current cramped conditions throughout the City office areas. Items include the purchase of furniture
(where required), modification of existing building(s) and components, purchase of temporary building(s), design and other related items that are necessary to provide the required short term office

space.

Avreas affected include the Civic Center complex, Corporation Yard, WPCP and Community Center. To date Parks and Recreation Admin., Human Resources, OCM, Community Development One

Stop Permit Area, WPCP phase |, SCI3, Tower building (Nova), Fire Prevention, EDD building (Nova), Parks (corpyard) are completed.

Service Level

This project provides much needed short-term office space to City employees and relieves current cramped conditions throughout the City office areas.

Issues
None.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 993,910 932,090 0 0 0 0 0 0 0 0 0 0 0 1,926,000
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
General Fund - General 435,162 0 0 0 0 0 0 0 0 0 0 0
Fund Reserves 176,000 0 0 0 0 0 0 0 0 0 0
Total 1,314,838 611,162 0 0 0 0 0 0 0 0 1,926,000
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Short-Term Office Space Solution 823570




Project Information Sheet

Project: 823730 Sunnyvale Office Center Facility Infrastructure Replacement

Category: Capital Type: General Department: Parks and Recreation

Origination Year: 2002-03 Phase: Planning Project Manager: Larry laquinto

Planned Completion Year: 2004-05 % Complete: n/a Project Coordinator: Rick Campbell

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: 7.3E Fund: 595 General Services
Sub-Element: 7.3 Legislative/Management Neighborhood: City Wide Sub-Fund: 210 Sunnyvale Office Center

Statement of Need

The Facility Infrastructure Replacement is for Sunnyvale Office Center located at 505 West Olive Avenue. This project provides for repairing infrastructure in order to keep this facility safe and
functioning properly. Examples of replacement of infrastructure are HVAC component repair and/or replacement, electrical and plumbing upgrades to remain compliant, and other repairs to the
building structure as appropriate. $41,000 in deposits forfeited from prior tenants will be used to bring the facility up to rentable condition as needed.

Service Level
Provide necessary facility related components replacement/repairs to ensure the safety and functionality of the Sunnyvale Office Complex (505 West Olive Avenue).

Issues
none
Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04

Budget Total
Project Costs 28,353 12,647 0 0 0 0 0 0 0 0 0 0 0 41,000
Revenues
Total 41,000 0 0 0 0 0 0 0 0 0 0 0 0 41,000
Transfers-In
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Sunnyvale Office Center Facility Infrastructure Replacement 823730



Project Information Sheet
Project: 824050 Thermal Imaging Camera & RIC Bag System Acquisition

Category: Capital Type: General Department: Public Safety

Origination Year: 2002-03 Phase: Planning Project Manager: Jerry Matthews

Planned Completion Year: 2003-04 % Complete: n/a Project Coordinator: Bill Bielinski

Origin: Staff Interdependencies:  none

Element: 4 Public Safety Goal: Fund: 595 General Services
Sub-Element: none Neighborhood: City Wide Sub-Fund: 600 Public Safety Equipment

Statement of Need

This project provides funding for three thermal imaging cameras with transmitting capabilities and a receiver. In addition, six rescue air-breathing systems would be purchased and located at each
fire station in the City.

Thermal imaging cameras allow firefighters to make quicker and more thorough searches of structures for possible victims in a fire. In studies and tests with the cameras, searches are completed 75
% quicker, which removes victims from a dangerous environment faster, reducing exposure for the firefighters. The cameras show differences in heat to locate victims in a structure and they are also
extremely beneficial for identifying hot spots during the overhaul of a structure. This will reduce damage to the structure.

The rescue air breathing system is a portable breathing air system that provides supplemental air to a trapped firefighter or citizen. These systems will be readily available to carry into a structure in
the event a firefighter is low on air and unable to exit the structure. The system can also be used for victims in a fire or other emergency.

Service Level

The equipment will enhance the ability of Department Public Safety Fire Field Operations to protect the health and safety of the public as well as firefighting personnel.

Issues
None.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 10,655 50,645 0 0 0 0 0 0 0 0 0 0 0 61,300
Revenues
Total 42,910 0 0 0 0 0 0 0 0 0 0 0 0 42,910
Transfers-In
Fund Reserves 18,390 0 0 0 0 0 0 0
Total 0 18,390 0 0 0 0 0 0 0 0 0 0 0 18,390
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Thermal Imaging Camera & RIC Bag System Acquisition 824050



Project Information Sheet

Project: 824070 ADORE Field Training Software Programs & PDAsS

Category: Capital Type: General Department: Public Safety

Origination Year: 2002-03 Phase: Planning Project Manager: Heather Tannehill

Planned Completion Year: 2003-04 % Complete: n/a Project Coordinator: none

Origin: Staff Interdependencies:  none

Element: 4 Public Safety Goal: Fund: 595 General Services
Sub-Element: 4.1 Law Enforcement Neighborhood: City Wide Sub-Fund: 600 Public Safety Equipment

Statement of Need

The Department of Public Safety intends to use the FY 2002/03 CLEEP funds to purchase the AutomateD Observation Reports and Evaluation (ADORE) Field Training Software Program and the
necessary equipment/accessories. The ADORE program is a Personal Digital Assistants (PDAS) based software package designed to enhance the training evaluation process. Using PDAs, the
training officer is able to document training throughout the shift and save the information to a pre-formatted evaluation. This saves considerable time, as the evaluation is written during the shift
while the training is taking place, rather than at the end of the shift. The program also provides comparison reports and other valuable data to assist in evaluating recruitment, hiring, and training

practices. The software is used by 450 agencies in 48 states.

The California Law Enforcement Equipment Program (CLEEP) was established in the State Budget for Fiscal Year 2000/2001 to provide funding for specialized equipment to be used by local law
enforcement agencies. In the past, the Department of Public Safety has used CLEEP funds to purchase criminal investigation equipment, evidence processing equipment, and technology equipment

to support the Tactical Operations Center.

Service Level

The ADORE program is a Personal Digital Assistants (PDAs) based software package designed to enhance the training evaluation process.

Issues
None.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 0 40,389 0 0 0 0 0 0 0 0 0 0 0 40,389
Revenues
Total 40,308 81 0 0 0 0 0 0 0 0 0 0 0 40,389
Transfers-In
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0

ADORE Field Training Software Programs & PDAS

824070




Project Information Sheet

Project: 824120 Evidence Barcode Tracking System

Category:

Origination Year:

Planned Completion Year:
Origin:

Capital
2003-04
Ongoing
Staff

Type: General
Phase: Planning
% Complete: n/a

Department:

Project Manager:
Project Coordinator:
Interdependencies:

Public Safety
Laura Phillips
Bill Bielinski
Information Technology

Element:
Sub-Element:

4 Public Safety

4.3 Support Services

Goal:

43E.3

Neighborhood: City Wide

Fund:

175 Asset Forfeiture

Sub-Fund: 100 Dept of Justice Forfeitures

Statement of Need

This project will fund the purchase, installation and integration of an Evidence Barcode Tracking System and upgrade existing facilities. This project will allow the City to provide evidence
tracking services that are consistent with professional guidelines, improve liability management, and meet legal requirements. This system will allow the City to accurately track property and
evidence seizure, maintenance, destruction, return and record keeping.

The budget for FY 2012/2013 is for the planned replacement of the Evidence Barcode Tracking System.

Service Level

A key factor to the future success of property and evidence handling is our ability to gain efficiencies, which can be achieved with the installation of the evidence barcode tracking system.

Issues

Federal, State and case law govern the seizure, maintenance, destruction and record keeping for property and evidence. A thorough audit of our current property and evidence facility and
procedures noted numerous significant discrepancies. The proposed project will assist in complying with these legal requirements.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total

Project Costs 0 54,586 0 0 0 0 0 0 0 0 38,586 0 38,586 93,172
Revenues

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In

Fund Reserves 54,586 0 0 0 0 0 0 38,586 0 38,586

Total 0 54,586 0 0 0 0 0 0 0 38,586 0 38,586 93,172
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Evidence Barcode Tracking System 824120



Project Information Sheet
Project: 824150 Network Infrastructure

Category: Capital Type: General Department: Information Technology
Origination Year: 2002-03 Phase: Planning Project Manager: Marilyn Crane

Planned Completion Year: 2003-04 % Complete: 0 Project Coordinator: none

Origin: Staff Interdependencies:  none

Element: 7 Planning and Management Goal: 7.3l Fund: 595 General Services
Sub-Element: 7.3 Legislative/Management Neighborhood: City Wide Sub-Fund: 300 Technology Services

Statement of Need

The City's campus network is a flat FDDI topography that can no longer effectively support today's computing environment. Through this network architecture data is inefficiently transmitted
across the entire network which increases network degradation. The City must meet its current and future network requirements for the following: remote desktop management and application

delivery, increased usage of the Internet and extranets, more sophisticated client-server applications, increased use of web-based applications with larger data sets, and large GIS maps and image
files of technical and architectural drawings.

Service Level

This project capitalizes on the existing fiber backbone and builds a more robust infrastructure with built-in redundancy and fail-over capabilities. The new infrastructure would increase network

traffic speeds by at least ten times to improve network response times and network security. In addition, the upgraded infrastructure will allow improved service management and network traffic
monitoring.

Issues
ITD is exploring ways to stage the implementation of the infrastructure upgrade over several years. This project will require a large initial investment for the required network hardware.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 0 522,940 0 0 0 0 0 0 0 0 0 0 0 522,940
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
General Fund - General 442,940 0 0 0 0 0 0 0 0 0 0 0
Asset Forf Fund - Dept of Just 80,000 0 0 0 0 0 0 0 0 0
Total 0 522,940 0 0 0 0 0 0 0 0 0 0 0 522,940
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0

Network Infrastructure 824150



Project Information Sheet

Project: 824160 Emergency Vehicle Preempt Transmitter Replacement

Category: Capital Type: General Department: Public Works

Origination Year: 2003-04 Phase: Implementation Project Manager: Dennis Ng

Planned Completion Year: Ongoing % Complete: n/a Project Coordinator: Bill Bielinski

Origin: Staff Interdependencies:  Public Safety

Element: 1 Land Use and Transportation Goal: 1.C3.3,1.C34 Fund: 595 General Services
Sub-Element: none Neighborhood: City Wide Sub-Fund: 600 Public Safety Equipment

Statement of Need

All of Public Safety's Fire-fighting vehicles are currently equipped with emergency vehicle preemption transmitters allowing them to preempt traffic signals in their direction of travel during
emergency response. Due to the age of the existing emergency preempt transmitters (some were installed in 1992), staff is starting to notice more failures and malfunctions. The types of failures
include a high number of keypad/front panel failures, along with compass and wiring failures due to age and use. Fire personnel are currently experiencing longer delays in having problem units
diagnosed and returned from repair due to their age. This project will replace the aging transmitters with new units. The old units will be retained and used for maintenance spares as needed. From
current experience, the transmitters have a typical useful life of 10-15 years before they need to be replaced due to normal wear and tear. This project will replace 3 units per year until all

transmitters have been replaced.
Service Level

This project will reduce downtime associated with failures for the Public Safety Fire vehicles to preempt traffic signals during emergency response due to malfunctioning transmitters. This will
reduce the City's liability exposure and maintain or improve Public Safety Fire's response time.

Issues
None.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total

Project Costs 0 14,526 14,671 14,965 15,264 12,354 0 0 0 0 0 0 57,254 71,780
Revenues

Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In

General Fund - General 14,526 14,671 14,965 15,264 12,354 0 0 0 0 0 0 57,254

Total 0 14,526 14,671 14,965 15,264 12,354 0 0 0 0 0 57,254 71,780
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Emergency Vehicle Preempt Transmitter Replacement 824160



Project Information Sheet
Project: 824870 Town Center Parking Structure Demolition

Neighborhood: City Wide

Category: Capital Type: General Department: Community Development

Origination Year: 2004-05 Phase: Planning Project Manager: Robert Paternoster

Planned Completion Year: 2004-05 % Complete: n/a Project Coordinator: Barbara Keegan

Origin: Staff Interdependencies:  none

Element: 1 Land Use and Transportation Goal: 2.1A Fund: 315 Redevelopment Special Revenue
Sub-Element: 2.1 Land Use and Transportation

Sub-Fund: 100 Redevelopment General

Statement of Need

This structure was built in 1978. On June 2, 2003, the Building Official ordered the second level of the structure to be closed for safety reasons. Because the cost of repair exceeds the value, the
structure should be demolished and replaced. Forum Development Group, redeveloper of the Mall, has estimated demolition cost at $1,165,000. The Mall owns approximately 1/3 of the structure
and is responsible for that portion of the cost. The City is responsible for approximately 2/3 of the cost of demolition, or $800,000.

Service Level

No service level affect.

Issues

The replacement of the parking structure will be undertaken by the developer in accordance with a Disposition and Development Agreement negotiated with the Redevelopment Agency.

Project Financial Summary

Financial Data Prior Budget 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 10 Year Grand
Actual 2003-04 Budget Total
Project Costs 0 0 800,000 0 0 0 0 0 0 0 800,000 800,000
Revenues
Total 0 0 0 0 0 0 0 0 0 0 0 0
Transfers-In
Fund Reserves 800,000 0 800,000
Total 0 800,000 0 800,000 800,000
Operating Costs 0 0 0 0 0 0 0 0 0 0 0 0

Town Center Parking Structure Demolition

824870
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